

University of South Australia

Development Grant - 2012

Clarifying Curriculum Design Requirements: A Curriculum Mapping Tool

Project Progress Report

Report Period: Feb 2012

Report Submitted: 1-Mar-2012


Project Snapshot

3 weeks behind schedule


Expected Completion Date: 28/09/2012

Percent Complete	Percent Spent	Authorized Limit	Remaining
4%	0%	\$ 9,924.29	\$ 9,924.29

Project Budget Performance



Project Completion by Milestones




Progress made during Feb 2012

- Received official notice of grant win. Initiated set up with Contracts Management and Grant Execution.
- Signed and submitted grant acceptance form. Set up PD Cost Center.
- [Set up initial web site: http://ep.unisa.edu.au/view/view.php?id=9408](http://ep.unisa.edu.au/view/view.php?id=9408)
- Designed and developed reporting tool.
- Finalized powerpoint slides for 14th National Nurse Education Conference 2012 in Perth (11 -13 April).

Activities planned for next period

- 1 Complete data entry for UniSA Bachelor of Nursing Program. Test tool ongoing.
- 2 Initiate planning dialog with University Partner - ACU.
Set up and hold design conversations regarding reports that can be useful for key
- 3 audiences - School of Nursing, Division of Health Sciences, LTU.
- 4 Purchase and install software for data capture and reformatting.

Project Budget Performance by Type



Milestone Details

- | | |
|----|-------------------------------------------------------------------------------------------------------------|
| M1 | Milestone 1: Project Proposal and Grant Submission
Target date: Monday, January 16, 2012, 5pm |
| M2 | Milestone 2: UniSA Data Entry Complete
Target date: On or before Friday, February 24, 2012, 5pm |
| M3 | Milestone 3: Partner University Data Entry Complete
Target date: On or before Friday, April 6, 2012, 4pm |
| M4 | Milestone 4: Analysis and Evaluation Complete
Target date: On or before Friday, June 29, 2012, 5pm |
| M5 | Milestone 5: Project Complete
Target date: On or before Friday, September 28, 2012, 5pm |